
 

 

DETERMINATION AND FINDINGS 

FOR A 

SOLE SOURCE PROCUREMENT 

 

CONTRACT NO:     DCKA-2018-S-0015 

 

CAPTION:       Completion of Design Services for the Rehabilitation  

of I-395 HOV Bridge over the Potomac River 

 

PROPOSED CONTRACTOR: Parsons Transportation Group (Parsons) 

 

PROGRAM AGENCY:    District Department of Transportation (DDOT) 

 

AUTHORITY 

D.C. Code § 2-354.04, 27 DCMR 1304, 1700 and 1701 

FINDINGS 

1. MINIMUM NEED: 

 

The Government of the District of Columbia, Department of Transportation (“District”) has 

an immediate need for the Proposed Contractor to complete the design for the above-

captioned project. The project is a federal-aid highway project funded in part by the U.S. 

Department of Transportation, Federal Highway Administration, under Title 23 of the U.S. 

Code. The proposed period of performance is Date of Award through four hundred fifty  

(450) days.  

 

2. ESTIMATED FAIR AND REASONABLE PRICE:  

 

The estimated fair and reasonable price is $1,449,145.17. 
 

3. FACTS JUSTIFYING SOLE SOURCE PROCUREMENT: 

(a) The Contractor commenced design services for the above-referenced project on 

September 22, 2016 as the result of a Task Order awarded from the Contractor’s 

Architectural and Engineering Services (“A/E”) contract. The Request for Task Order 

Proposal (RFTOP) required Offerors to submit qualifications covering three phases of the 

design process for this project: Phase I: Condition Assessment and Recommendation of 

Design Alternatives; Phase II: Preliminary Engineering Design; and Phase III: Final Design 

and preparation of a Plans, Specifications and Estimate (PS&E) package. 

  

(b) The Contractor successfully completed Phase I design services in June 2017. The District 

recently selected a proposed design alternative. Between the time that the Contractor 

completed Phase I and the District selected its design alternative, the District engaged in the 
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periodic refresh of the entire A/E Schedule as required by the Brooks Act. Had the refresh of 

the A/E Schedule not occurred between the completion of Phase I and the commencement of 

Phase II, the District would have issued a Task Order for Phase II as contemplated by the 

original RFTOP, and upon the completion of Phase II, a Task Order for Phase III.  

 

(c) The Contractor is the only one capable of modifying its own proposed design alternative 

accepted by the District, so that it can complete Phases II and III of the project, which are the  

completion of a preliminary design, and upon approval of that design, proceeding to final 

design and related tasks of the design development process.   

 

(d) For the above-stated reasons, the District did not conduct a market survey. 

 

CERTIFICATION BY CHIEF ENGINEER 

I hereby certify that the above findings are correct and complete to the best of my knowledge and 

belief. 

 

 

______________     ____________________________________ 

Date       Dawit Muluneh, P.E. 

        Chief Engineer, DDOT  

 

CERTIFICATION BY AGENCY HEAD 

I hereby certify that the above findings are true, correct and complete to the best of my 

knowledge and belief. 

 

____________     ____________________________________ 

Date       Jeffrey Marootian    

       Director, DDOT 

  

CERTIFICATION BY CONTRACT SPECIALIST 

I hereby certify that the above findings are correct and complete to the best of my knowledge and 

belief. 

 

______________     ____________________________________ 

Date       Jeralyn Johnson 

       Contract Specialist 

Office of Contracting & Procurement (OCP)  
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CERTIFICATION BY CONTRACTING OFFICER  

AND RECOMMENDATION 

 

I have reviewed the above findings and certify that they are sufficient to justify the use of the 

sole source method of procurement under the cited authority. I certify that the notice of intent to 

award a sole source contract was published in accordance with Section 404(c) of the District of 

Columbia Procurement Practices Reform Act of 2010 (D.C. Official Code § 2-354.04) and that 

no response was received.  I recommend that the Chief Procurement Officer approve the use of 

the sole source procurement method for this proposed contract.  

 

 

____________     ____________________________________ 

Date       William E. Sharp, Jr.  

       Contracting Officer, OCP 

  

 

DETERMINATION 

Based on the above findings and in accordance with the cited authority, I hereby determine that it 

is not feasible or practical to invoke the competitive solicitation process under either Section 402 

or 403 of the District of Columbia Procurement Practices Reform Act of 2010 (D.C. Law 18-

371; D.C. Official Code §§ 2-354.02 or 2-354.03). Accordingly, I determine that the District is 

justified in using the sole source method of procurement.  

 

 

____________     ____________________________________ 

Date       George A. Schutter, III 

       Chief Procurement Officer 

  

 


